DRAFT FOR DISCUSSION

Desert Renewable Energy Conservation Plan Work Plan

COMMENT ON THIS DRAFT: It is anticipated one consultant will prepare the plan and another
prepare the EIR/EIS. To speed the process, the EIR/EIS work beginning when the plan is close to
being released as an initial draft.

Fish and Game and CEC need to identify task areas where they wish to play the major role with
the consultant supporting.

In each task below, it will be necessary to specify what individuals from the consultant will be
involved, what the scope of the activity is in terms of meetings, travel, etc., and what the
deliverables are.

Introduction and Purpose

Today, only 12 percent of California’s retail electric load is served by renewable energy sources.
The RPS, established by State law, requires all retail energy sellers to obtain 20 percent of their
delivered electricity from renewable energy sources by 2010. In November 2008, the Governor
of California increased the RPS target to 33 percent by 2020, through Executive Order S-14-08.

In addition to the California effort, in 2005 the federal Energy Security Policy Act renewed
interest in developing utility-scale renewable energy facilities on federal public land. It
established a target of approving 10,000 MW of non-hydropower renewable energy generation
on public lands within 10 years of the Act. The United States Congress also intensified the need
for accelerated development of such projects with passage in early 2009 of the American
Recovery and Reinvestment Act, which confers economic benefits on renewable energy projects
that begin construction before the end of 2010.

While the State and federal governments are committed to developing compatible renewable
energy generation facilities and related transmission infrastructure to achieve these
requirements and goals, they are also committed to conserving biological and natural resources
within the state. The desert regions of California provide extensive renewable energy resource
potential. They also support extraordinary biological and other natural resources of great value,
including numerous threatened and endangered plant and animal species. The DRECP is
intended to advance state and federal conservation goals in these desert regions while also
facilitating the timely permitting of renewable energy projects under applicable State and federal
laws.

Executive Order S-14-08 and associated Memoranda of Understanding by and among several
State and federal agencies established the joint State-federal REAT, which consists of the Parties



to this Planning Agreement. The USFWS and BLM are voluntary participants in the REAT. Federal
participation in the REAT is supported by the Secretary of the Interior’s Secretarial Order 3285
(March 2009) directing all Department of the Interior agencies and departments (which include
the BLM and USFWS) to encourage the timely and responsible development of renewable
energy, while protecting and enhancing the nation’s water, wildlife, and other natural resources.
In October 2009, Governor Schwarzenegger and Secretary Salazar signed a Memorandum of
Understanding on Renewable Energy between the State of California and the Department of
Interior that merges the work efforts of both orders.

The REAT’s primary mission is to streamline and expedite the permitting processes for renewable
energy projects, while conserving endangered species and natural communities at the ecosystem
scale. Executive Order S-14-08 directs the REAT to achieve these twin goals in the Mojave and
Colorado Desert regions through the DRECP. The REAT is directed to develop a conservation
strategy that identifies and maps areas for RPS-project development and areas for long-term
natural resource conservation. This conservation strategy will form the foundation of the DRECP.
This approach is supported by the State’s NCCPA, and the section 10 habitat conservation
planning provisions and section 7 consultation provisions of the FESA, as appropriate.

The Parties intend that the DRECP will encompass development of solar, solar PV, wind, and
other forms of renewable energy within the Mojave and Colorado Desert regions.

DRECP Planning Goals

The Desert Renewable Energy Conservation Plan (DRECP) is being developed to allow for projects
to proceed that restore and/or protect ecosystem health within a stable regulatory framework.
To support these ends, this regional conservation plan will address compliance with federal and
California endangered species laws and regulations covering various development, construction,
transmission and operational activities by renewable energy producers within the plan
boundaries.

DRECP planning goals include:

° Provide for the long-term conservation and management of Covered Species
within the Planning Area

° Preserve, restore, and enhance natural communities and ecosystems that support
Covered Species within the Planning Area

° Build on the Competitive Renewable Energy Zones identified by RETI

° Further identify the most appropriate locations within the Planning Area for the

development of utility-scale renewable energy projects, taking into account
potential impacts to threatened and endangered species and sensitive natural
communities



° Provide a means to implement Covered Activities in a manner that complies with
the NCCPA, FESA, NEPA, CEQA, and other relevant laws
° Provide a basis for the issuance of Take Authorizations allowing the lawful Take of

Covered Species incidental to Covered Activities

° Provide for issuance of Take permits for other species that are not currently listed
but which may be listed in the future

° Provide a comprehensive means to coordinate and standardize mitigation and
compensation requirements for Covered Activities within the Planning Area

° Provide a framework for a more efficient process by which proposed renewable
energy projects within the Planning Area may obtain regulatory authorizations
and which results in greater conservation values than a project-by-project,
species-by-species review would have

° Provide durable and reliable regulatory assurances, as appropriate, under the
NCCPA and the FESA for Covered Activities that occur within the Planning Area
° Identify and incorporate climate change adaptation research, management

objectives, and/or policies into the final plan document.

The Parties recognize that, until conservation strategies are developed for the Covered Species
and their habitats, and conservation partnerships are formed, the cost and feasibility of achieving
these goals will not be known. During the development of the DRECP, the DRECP goals,
preliminary conservation objectives, covered species, covered activities, and planning area may
be modified to ensure that implementation of the DRECP will be practicable.

This Draft Work Plan provides the statement of work, schedule, and assumptions for tasks
proposed to be conducted by CONSULTANT to prepare the DRECP in support of the DRECP
Executive Steering Committee, and the Agencies as defined in the Planning Agreement.

Work Plan

This Work Plan describes the scope of effort by CONSULTANT to develop the Desert Renewable
Energy Conservation Plan (DRECP) in support of the DRECP Executive Steering Committee. The
Work Plan includes tasks to:

Task 1. Manage the Project: Under this Task, CONSULTANT will coordinate with the DRECP
Director and DRECP Executive Steering Committee during preparation of the DRECP and manage
the project.

Task 2. Support the Public Involvement and Outreach Program: Under this Task, CONSULTANT
will provide technical support as needed for public involvement and outreach, including support



at meeting, public workshops, and preparation of exhibits and web materials.

Task 3. Support the Independent Science Advisor Process: Under this Task, CONSULTANT will
assist the DRECP Executive Steering Committee in the Independent Science Advisor Process,
including research, GIS work and support of Independent Science Advisor workshops.

Task 4. Identify and Describe Covered Activities: Under this Task, CONSULTANT will assist the
Stakeholder Committee and DRECP Executive Steering Committee in identifying and describing
activities to be covered under the DRECP. The description of covered activities developed will
provide the information necessary to conduct the DRECP impact assessment.

Task 5. Compile Ecological Baseline Data and Prepare Report: Under this Task, CONSULTANT will
assist the DRECP Executive Steering Committee in identifying the DRECP planning area and
covered species, will coordinate with the regulatory agencies and other entities to compile the
best available information to describe ecological baseline conditions, and prepare the ecological
baseline report . The information gathered under this task will be used to prepare the Ecological
Baseline Report.

Task 6. Conduct the DRECP Impact Assessment: Under this Task, CONSULTANT will assist the
DRECP Executive Steering Committee in identifying the impacts of implementing the covered
activities on covered species, natural communities, and ESA designated critical habitats. Where
possible, impacts will be described quantitatively, level of species take will be identified, and
impacts on populations and species abundance will be determined. Results of the impact
assessment will be used to develop the conservation strategy.

Task 7. Prepare the DRECP Conservation Strategy: Under this Task, CONSULTANT will assist the
DRECP Executive Steering Committee in selecting the desired overall approach to the
conservation strategy and then will develop the proposed conservation strategy. Key elements
of the conservation strategy are the biological goals and objectives, conservation measures,
monitoring and research plan, and adaptive management plan.

Task 8. Conduct Economic Analyses: Under this Task, CONSULTANT will prepare relative cost
estimates for alternative conservation strategies. To develop DRECP conservation measures,
CONSULTANT will assess the cost effectiveness of proposed conservation measures and will then
prepare a detailed cost estimate for implementing the proposed DRECP conservation strategy.
CONSULTANT will also assist the DRECP Executive Steering Committee in developing strategies
for funding implementation of the DRECP.

Task 9. Prepare the Draft DRECP Document: Under this Task, CONSULTANT will prepare the full
DRECP document with all required sections. CONSULTANT will prepare administrative drafts of
the DRECP document for DRECP Executive Steering Committee review and then the Public Draft



DRECP for public release. Under this task, CONSULTANT will support the EIR/EIS consultant in
the preparation of the Draft EIR/EIS and will support the DRECP Executive Steering Committee in
the preparation of the draft Implementing Agreement (Implementing Agreement).

Task 10. Prepare the Final DRECP Document: Under this Task, CONSULTANT will prepare the
final DRECP document based on public comments. CONSULTANT will coordinate with the DRECP
Executive Steering Committee in preparing responses to public comments. CONSULTANT will
support the DRECP Executive Steering Committee with preparation of the final Implementing
Agreement.

STATEMENT OF WORK
Task 1. Project Management
Task Section 1.1 Project Administration and Coordination

As prime contractor for the Desert Renewable Energy Conservation Plan (DRECP), CONSULTANT
will coordinate with the DRECP Executive Steering Committee in the preparation of the DRECP
through communications via meetings, telephone calls, and email to facilitate efficient conduct
of tasks. The Director will be the primary point of contact for CONSULTANT and will provide
direction to CONSULTANT for all activities under the contracted Statement of Work.

CONSULTANT will prepare a Management and Communications Memorandum to the Director
that describes the communication and management protocols for executing CONSULTANT’s
project scope, schedule, and budget for DRECP preparation. CONSULTANT project manager and
deputy project manager will maintain regular communication with the Director to determine
specific direction to CONSULTANT for work flow coordination and the content of deliverables.
CONSULTANT will work with the Director to regularly review progress on the scope of work and
status of the schedule and budget. In addition, CONSULTANT will maintain open communication
via telephone and email with the Chair of the DRECP Executive Steering Committee and
representatives of the members of the DRECP Executive Steering Committee as necessary
throughout the preparation of the DRECP.

The CONSULTANT project manager will manage and coordinate all consulting staff under the
CONSULTANT contract including subcontractors. CONSULTANT will establish and monitor
subcontract agreements, scopes of work, work flow, and work products of subcontractors and
ensure completion and coordination of work under a single schedule and single list of
deliverables.

Under this Task Section, CONSULTANT will coordinate with the Agencies who are parties to the
DRECP Planning Agreement in the development of work products for which Agency staff are



providing data, information, and interim review.

It is anticipated that as the DRECP is developed, tasks under this Work Plan and the schedule will
change as information is gathered and participating agencies provide input and comment. As
such, CONSULTANT will periodically review and update this Work Plan and schedule as necessary
to meet the needs of the DRECP Executive Steering Committee. Changes in the scope of work
and schedule would be evaluated to determine if additional work or changes in project direction
would result in changes to the project cost.

Task Section 1.2 Project Monitoring and Status Reports

CONSULTANT’s project manager will monitor expenditures by task relative to task budgets,
progress, and schedules.

Task Section 1.3. Administrative Record

CONSULTANT will coordinate with the Director to maintain an appropriate administrative record
of the DRECP in electronic format that is accessible to the DRECP Executive Steering Committee
via internet. CONSULTANT will initially coordinate with the Director to identify protocols for
providing CONSULTANT with materials to be maintained in the record and to identify the
documents, emails and other communications records, and other information generated in the
DRECP development process to be maintained in the administrative record.

Task Section 1.4 Meetings

The CONSULTANT project manager or deputy project manager will attend regularly scheduled
and, as needed, specially called meetings with the Director, Stakeholders Committee, DRECP
Executive Steering Committee and the Agencies. These meetings will focus on DRECP
development, decision making, project progress reporting, receiving direction, and resolution of
issues that could affect project scope, schedule, or budget.

Task 2. Support Public Involvement and Outreach Program
Task Section 2.1 Coordinate with Public Involvement and Outreach Consultant

At the direction of the DRECP Executive Steering Committee, CONSULTANT will work with the
DRECP to coordinate the development of informational materials (e.g., newsletters, website,
pamphlets, and presentation graphics). A primary focus of this task is expected to be providing
the public involvement and outreach consultant with the information necessary to develop
informational materials related to the status and progress of DRECP development. CONSULTANT
will also assist in a review capacity to ensure the accuracy of informational materials developed



by the public involvement and outreach consultant.

CONSULTANT will not maintain the DRECP website, but will coordinate with the Director to
provide documents for inclusion on the website as these documents are authorized for release
by the DRECP Executive Steering Committee.

Task Section 2.2 Support Public Workshops

This task anticipates that up to X public workshops will be held. Up to Y CONSULTANT team
members will attend and participate in these workshops. This participation would focus on
providing technical support to the workshop facilitators.

Task 3. Support Independent Science Advisor Process
Task Section 3.1 Support Development of Independent Science Advisor Process

CONSULTANT will support the DRECP Executive Steering Committee in the development of the
process for independent scientific advice on and review of the draft DRECP products. This
support will include input on the scope of services of the independent science advisor panel
(SAP). There should be a clear separation of the consulting scientists and independent science
advisors during preparation of conservation plans. CONSULTANT will provide support to the
process as appropriate to maintain the separation necessary for an independent science review.

CONSULTANT will support the DRECP Executive Steering Committee in the development of
specific questions to pose to the science advisory panel that are germane to the development of
the DRECP and particularly questions regarding the approach to the impact assessment and
potential efficacy of conservation measures.

Under direction of the DRECP Executive Steering Committee and the Director, CONSULTANT will
work to ensure that the DRECP science process is cognizant of and coordinated with other desert
science and conservation plans.

Task Section 3.2 Support Science Advisor Panel Workshops

Although the CONSULTANT must allow the science advisor panel its independence from DRECP
development, the panel will need support from CONSULTANT to accomplish their tasks
efficiently. Support from CONSULTANT will include providing to the SAP specific documents or
portions of documents, guidance on where to find key information within documents provided,
and summaries and clarification of information

Task 4. Covered Activities

Task Section 4.1 Develop List of Covered Activities



CONSULTANT will develop a list of covered activities in concert with the Agencies and the
Stakeholders Committee.

Task Section 4.3 Interim Project Notification Process and Tracking

The Planning Agreement includes a process for notification when developers propose to
undertake projects within the Planning Area prior to completion of the DRECP. CONSULTANT will
assist the by developing a database for tracking these interim projects, including a summary of
the project location, project purpose, biological effects, and mitigation measures included in the
authorizations of those projects. This database will constitute a record of project and mitigation
activity within the Planning Area during DRECP development and will be constructed to allow for
the summation of effects on covered species and natural communities from all approved interim
projects.

Task 5. Ecological Baseline Data Compilation and Report
Task Section 5.1 Identify Covered Species

CONSULTANT will work with the DRECP Executive Steering Committee to develop criteria for
identifying a preliminary list of species to be covered and addressed in the DRECP. CONSULTANT
will prepare a draft and final technical memorandum describing covered species selection criteria
and recommended covered species.

Task Section 5.2 Description of Regulatory Environmental Baseline

Environmental baseline is defined by regulation under the Endangered Species Act and other
applicable laws. Before the impact analysis can be conducted or conservation measures
developed, the time frame, actions, and conditions of the Planning Area that constitute the
environmental baseline must be determined. CONSULTANT will support the DRECP Executive
Steering Committee in the process of developing the environmental baseline for the Planning
Area.

Task Section 5.3 Assemble Resource Data and Information and Identify Gaps and Uncertainties

CONSULTANT will assemble and synthesize data and information necessary for the development
of the description of baseline ecological conditions, conduct of the impact analysis and
development of the conservation strategy.

CONSULTANT will work with the Agencies, NGOs, and other entities to gather existing data sets,
including GIS data, that are useful in the development of the DRECP. Such information may
include species distribution data, vegetation data, land use data, soils data, etc. CONSULTANT



will establish a project data library of existing databases for use in presenting baseline conditions,
conducting the impact analysis, developing the conservation strategy, and creating graphical
depictions for the DRECP document.

Once all sources of data and information have been investigated, CONSULTANT will prepare and
submit a memorandum to Director and Chair describing known or potential data gaps and the
level of uncertainty associated with the available information for distribution and review by the
DRECP Executive Steering Committee. This memorandum will summarize information that would
be valuable to the DRECP development, but that is not available from existing sources.

Task Section 5.4 Prepare Ecological Baseline Report

CONSULTANT will prepare a draft and final Ecological Baseline Report. This report will be
formatted as the ecological baseline chapter of the DRECP. This report will describe the overall
physical and biological features of the Planning Area, the ecological characteristics of covered
natural communities, and the status and ecological requirements of covered species.

CONSULTANT will prepare descriptions of the natural communities within the Planning Area.
These descriptions will include an overview of distribution, dominant vegetation, common
wildlife, and general ecological determinants (e.g., physical conditions such as soil types, geology,
and hydrology that affect the community distribution and function).

The NCCP Act requires that NCCPs address the conservation of ecosystem functions, biological
diversity, environmental gradients, and shifting species distributions. CONSULTANT will identify
and describe the following characteristics of the major natural communities in the Planning Area:

o Ecosystem Function.

Biological Diversity.

. Environmental Gradients.

Shifting Species Distributions.

CONSULTANT will prepare status accounts for covered species using existing information
gathered under Task Section 5.3. Species accounts will contain the following information:

J Legal status
J Distribution
J Habitat requirements

. Known distribution in the Planning Area
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o Population status, trends, and reason for decline
J Current threats to survival

o Existing management actions

. Recovery goals (if any)

Species accounts will focus on information that is directly pertinent to the assessment of impacts
and development of conservation measures in the DRECP.

Task 6. Impact Assessment

Task Section 6.1 Develop Approach to Impact Assessment

Before initiating the impact assessment, CONSULTANT will prepare and deliver to the Director
and Chair for distribution to the DRECP Executive Steering Committee a presentation describing
the approach proposed for conducting the impact analysis for covered species and natural
communities. Following the presentation of the proposed approach, CONSULTANT will take
guidance on the preferred approach and prepare an Impact Assessment Approach Report.
CONSULTANT will work with the Executive Steering Committee to ensure that the proposed
impact assessment approach will provide the information necessary to comply with the ESA and
NCCPA. Impacts will be assessed from the baseline ecological conditions identified under Task 5.
The report will identify the approach for each of the following components of the impact

assessment:
J Impact mechanisms associated with each covered activity or groups of activities
. Impact mechanisms associated with anticipated proposed conservation measures (impact

assessment methods would be developed iteratively following the preparation of the draft
conservation strategy to address potential effects of conservation measures)

J Effects of covered activities and conservation measures on covered species, covered
species habitats, and covered natural communities

. Metrics for expressing level of take for covered species and impacts on natural
communities

) Conceptual species and species habitat models, population models, and other analytical
tools proposed for use in assessing effects of covered activities and conservation measures on
covered species and natural communities

o Statistical assessment methods

Task Section 6.2 Conduct Impact Analysis
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CONSULTANT will assist in conducting an assessment of impacts on covered species and natural
communities that would be expected to result from implementation of the covered activities
identified in Task 4. Following development of the conservation strategy under Task 7,
CONSULTANT will assess the impacts expected to result from the implementation of DRECP
conservation measures. As the conservation strategy is revised and refined, this impact
assessment for conservation measures will also require revision and refinement. The impact
assessment will identify the likely impacts of the covered activities on covered species and
natural communities and estimated levels of species take as defined under federal and California
regulations. Some impacts will not be readily identifiable or certain to occur and, in such
instances, CONSULTANT will describe the relative likelihood of occurrence of such impacts.
Impacts on ESA designated critical habitats will also be described.

Conceptual Species Habitat Models

Conceptual species habitat models will be developed for covered species using constituent
elements of habitat that can be identified and quantified using existing data on vegetation,
substrate, topography, and other parameters.

Task Section 6.3 Support Indirect and Cumulative Effects Analysis

CONSULTANT will support the DRECP Executive Steering Committee in development of the
assessment of indirect effects and will incorporate text received on indirect effects into a section
of the DRECP.

Task 7. Conservation Strategy
Task Section 7.1. Review and Describe Other Conservation Programs in the Planning Area

CONSULTANT will compile and review information related to conservation and other actions
being undertaken through other programs within the Planning Area. Information developed
under this task will be used to support development of the DRECP conservation strategy, such as
the identification of opportunities to improve the efficacy of DRECP conservation measures
through coordination with other programs.

Task Section 7.2 Prepare Proposed Conservation Strategy

CONSULTANT will assist in the preparation a detailed description of the proposed conservation
strategy that will serve as the draft conservation strategy chapter for the DRECP. The proposed
conservation strategy will describe measurable goals and objectives for each of the covered
species and natural communities and will be consistent with guidance provided under the
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USFWS'’s Five-Point Policy for HCPs and the requirements of the NCCP Act. Key elements of the
conservation strategy are the biological goals and objectives, conservation measures, monitoring
plan, and adaptive management plan. Draft deliverables for each of these elements will be
combined under Task 9 to prepare the conservation strategy chapter of the draft DRECP.

Overall Conservation Goals and Approach

CONSULTANT will work with the DRECP Executive Steering Committee to develop the overall
conservation goals and approach to the conservation strategy. After sufficient progress has been
made in assessing impacts of covered activities on covered species under Task 6, CONSULTANT
will prepare a draft and final Conservation Strategy Framework Report that describes in
framework/summary form the DRECP Executive Steering Committee’s proposed overall
approach to conservation under the DRECP.

Biological Goals and Objectives

The CONSULTANT will work with the DRECP Executive Steering Committee to develop specific
measurable biological goals and objectives for each of the covered species and natural
communities. Species and community specific goals and objectives will be consistent with the
overall conservation goals and objectives identified for the selected proposed conservation
strategy. Goals and objectives will be formulated based on information collected under baseline
ecological report and results of the impact assessment.

Development of Conservation Measures

Based on the Conservation Strategy Framework Report, CONSULTANT will develop detailed
conservation measures designed to avoid and minimize impacts, mitigate impacts to the
maximum extent practicable, and to achieve conservation goals for covered species and natural
communities.

Conservation measures will be developed for each of the covered natural communities. These
community-level conservation measures will address ecosystem functions necessary to sustain
each natural community and will also provide for the protection, enhancement, and restoration
of habitats for the covered species associated with each of the communities. Community-level
conservation measures will include provisions for management actions that may need to be
periodically implemented to maintain desired vegetative structure and compositions that
provide habitat for covered species.

The conservation strategy will identify species-specific conservation measures for those covered
species for which their conservation needs cannot be wholly achieved through implementation
of system-wide-level and natural community-level measures. Examples of species-specific
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measures would include measures that would be implemented in conjunction with covered
activities that would avoid and minimize direct effects on covered species, that provide for
protecting specified habitat areas necessary for one or more covered species, and establishing
populations.

Adaptive Management Plan

The adaptive management plan (AMP) will be designed to meet the guidance provided in the
USFWS’s Five-Point Policy for HCPs, the requirements of the NCCP Act, and other applicable
regulatory guidance. The adaptive management plan will address processes and procedures for
adjusting DRECP implementation based on new information learned through results of
effectiveness monitoring and research conducted under the DRECP and by others over the term
of the DRECP.

Monitoring and Research Plan

The monitoring and research plan will identify monitoring goals and objectives, performance
standards, the range of research that may be undertaken under the DRECP, and reporting
requirements. This Work Plan assumes that detailed monitoring protocols and schedules and
specific research studies will be developed during DRECP implementation. To develop the
monitoring and research plan, CONSULTANT will review the extent of existing and planned
monitoring and research relevant to the DRECP being implemented through other programs.

Task 8. Economic Analysis

Task Section 8.1 Prepare Implementation Relative Cost Estimates for Alternative
Conservation Strategies

To support the development of the overall approach to conservation strategy presentation as
described in Task Section 7.2, the CONSULTANT economics team will develop screening-level
cost/benefit information for up to three alternative conservation strategies. The economics
team will use appropriate tools to represent expected relative implementation costs and
conservation benefits of each alternative. Conservation benefits will be represented in terms of
the expected increase in appropriate ecological metrics to gage progress towards achievement of
goals and objectives over DRECP implementation. Strategy costs will be described as relative
costs among evaluated alternatives. A gross cost estimate of the range of costs that could be
associated with implementation of the Conservation Strategy Framework prepared under Task
Section 7.2 will also be prepared.

Task Section 8.2 Prepare Implementation Cost Estimate for Proposed Conservation Strategy
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Once the proposed conservation strategy has been selected and described the CONSULTANT
economics team will develop detailed implementation cost estimates for the proposed strategy.
Whereas the cost estimating for alternative overall conservation strategies under Task Section
8.1 will rely on reconnaissance-level cost information, the objective of this task is to develop a
level of cost detail capable of supporting the DRECP’s implementation cost allocation and funding
plans.

Cost Estimation Guidelines

Before developing costs for conservation measures, the CONSULTANT economics team will
prepare guidelines for the cost estimation, including formatting, level of detail, discounting
assumptions, and period of analysis. CONSULTANT economics team will coordinate with the
Executive Steering Committee to develop the guidelines for cost estimation. The economics team
will use these guidelines to assure consistency in approach across team members and
conservation actions. Existing state and federal guidelines for cost estimation will be reviewed
and incorporated into the team guidelines as necessary.

Review Existing Cost Estimates

The economics team will conduct a review of existing cost estimates from other programs for
conservation measures similar to the conservation measures included in the proposed
conservation strategy. This review will identify the set of conservation measures for which
existing detailed cost information is available. Conservation measures in the proposed
conservation strategy will be sorted into three categories: (1) measures with no existing usable
cost information; (2) measures with limited existing cost information of varying quality; and (3)
measures with good existing cost information of medium to high quality. Using this information,
the economics team will identify for each conservation measure the remaining cost information
it must develop.

Develop Cost Estimates for Conservation Strategy Components

The economics team will work with engineers, habitat restoration specialists, and other experts
to develop missing cost information for each conservation measure. The economics team will
assess the cost of all components of the proposed conservation strategy including: conservation
measures, monitoring, adaptive management, remedial measures, and plan administration. The
cost effectiveness of proposed conservation measures will also be evaluated.

Task Section 8.3 Assist with Conservation Funding Strategy

The work in this Task Section is predicated on the assumption that the DRECP Executive Steering
Committee will take the lead on developing the conservation funding and cost allocation
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strategy. The role of the CONSULTANT economics team will be to provide analytic and technical

support, as requested by the PREs and the DRECP Executive Steering Committee.

Existing Funding. The CONSULTANT economics team will compile information on existing state
and federal funding that may be available to support DRECP implementation, such as passage of
recent bond propositions, state and federal agency budgets, state general fund revenues, federal
appropriations, and other sources.

Financing Tools.

DRECP Cost/Revenue Schedule.

Task 9. Draft Desert Renewable Energy Conservation Plan

Under this task, the CONSULTANT Team will prepare administrative draft and public review draft
versions of the DRECP.

Task Section 9.1 Prepare Administrative Draft Desert Renewable Energy Conservation Plan
Following completion of the proposed conservation strategy and cost and funding analyses,

CONSULTANT will complete the full DRECP document including all components required of a
joint NCCP/HCP document and biological assessment (BA). The draft DRECP will include:

) Description of purpose and need

. Geographic scope of plan, duration of plan, covered species

. Description of the covered activities

J Ecological baseline conditions

. Analysis of impacts (including any adverse effects of conservation measures)
. Analysis of indirect and cumulative effects

. Proposed conservation strategy

. Expected outcomes with implementation of conservation measures
. Monitoring and adaptive management plan

J Governance and implementation Structure

J Implementation plan

J Implementation cost and funding sources

. Regulatory assurances requested by applicants

J Alternatives to take considered and rejected

The DRECP Executive Steering Committee will provide CONSULTANT with a description of the
governance and implementation structure and a description of the DRECP implementation
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funding assurances and sources.

CONSULTANT will initially prepare a draft annotated outline describing each DRECP chapter and
its contents for review. Based on comments received, we will prepare a working outline that will
be used to guide preparation of the Administrative Draft DRECP. The draft annotated outlines
will be provided via email to the Director and Chair for distribution and review by the DRECP
Executive Steering Committee.

The CONSULTANT Team will prepare two (2) administrative drafts of the DRECP for submittal to
the Director and Chair for distribution and review by the DRECP Executive Steering Committee.
The second draft will address comments received to the first draft.

Task Section 9.2 Prepare Public Review Draft Desert Renewable Energy Conservation Plan

Based on comments received on the second administrative draft DRECP, CONSULTANT will
prepare the public review draft DRECP. This Task Section assumes that the public review draft
DRECP and draft Implementing Agreement will be released concurrently for review with the
public review draft EIR/EIS and that the paper bound and CD copies of the public review draft
documents will be assembled, reproduced, and distributed by the EIR/EIS consultant.
CONSULTANT will initially prepare a screen-check version of the public review draft DRECP for
review. Revisions required to the screen-check public review draft are assumed to be minimal,
primarily editorial, and without large changes or changes in substantive content. The screen-
check public review draft will be provided to the submittal to the Director and Chair for
distribution and review by the DRECP Executive Steering Committee. Based on comments
received, CONSULTANT will prepare the public review draft DRECP and will provide the EIR/EIS
consultant with the electronic files for reproduction and public distribution.

Task Section 9.3 Support of Draft EIR/EIS Preparation

Task Section 9.4. Support Draft Implementing Agreement

Task 10. Final Desert Renewable Energy Conservation Plan

Under this task, the CONSULTANT Team will prepare the final DRECP.
Task Section 10.1 Review and Respond to Public Comments

CONSULTANT will work with the DRECP Executive Steering Committee to review and respond to
public comments specifically on the public review draft DRECP received by the federal and state
lead agencies.
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Task Section 10.2 Prepare Final Desert Renewable Energy Conservation Plan

Based on responses to comments approved by the DRECP Executive Steering Committee under
Task Section 10.1, CONSULTANT will prepare a draft final DRECP for review.

Task Section 10.3 Support Final EIS/EIR Preparation
CONSULTANT will support the preparation of the final EIR/EIS.
Task Section 10.4. Support Final Implementing Agreement

Under this task, CONSULTANT will provide the DRECP Executive Steering Committee with
technical support in preparation of the final Implementing Agreement. CONSULTANT will review
draft final Implementing Agreement text and provide comments.



